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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 
 
In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), the Installation Management Command, Pacific Region (IMCOM-Pacific), Wheeler Army Airfield (WAAF), the 
executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, 
schedules, and tentative budgets for all major Army installation cleanup programs. 

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is; 
therefore, subject to change.
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Acronyms

AEDB-R

AOC

CAB

CAP

CC

CERCLA

CLIN

CR

CTT

CY

DD

DERP

DES

DMM

DoD

DU

EOD

ER,A

FRA

FS

FY

HDOH

HRR

IAP

IMCOM-Pacific

IMP(C)

IMP(O)

INV

IRA

IRP

IS

ISC

LTM

LUC

MC

MD

MDL

MEC

mm

MMRP

MR

MRA

MRS

MRSPP

N/A

Army Environmental Database- Restoration

Area of Concern

Combat Aviation Brigade

Corrective Action Plan

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation, and Liability Act

Contract Line Item Number

Compliance Restoration

Closed, Transferred, or Transferring

Calendar Year

Decision Document

Defense Environmental Restoration Program

Design

Discarded Military Munition

Department of Defense

Decision Unit 

Explosive Ordnance Disposal

Environmental Restoration, Army

Final Remedial Action

Feasibility Study

Fiscal Year

Hawaii Department of Health

Historical Records Review

Installation Action Plan

Installation Management Command, Pacific Region

Implementation (Construction)

Implementation (Operation)

Investigation

Interim Remedial Action

Installation Restoration Program

Increment Sampling

Initial Site Characterization

Long-Term Management

Land Use Control

Muniutions Constituents

Munitions Debris

Maximum Detection Level

Munitions and Explosives of Concern

millimeter

Military Munitions Response Program

Munitions Response

Munitions Response Area

Munitions Response Site

Munitions Response Site Prioritization Protocol

Not Applicable
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Acronyms

NCP

NFA

NPL

O&M

PA

PBA

PBR

PP

PRG

RA

RA(C)

RA(O)

RAB

RC

RCRA

RD

RI

RIP

ROD

RSL

SAR

SI

TAPP

TCRA

TRC

USAEC

USAG-HI

USEPA

UXO

WAAF

WAFB

XRF

National Oil and Hazardous Substances Pollution Contingency Plan

No Further Action

National Priorities List

Operations and Maintenance

Preliminary Assessment

Performance-Based Acquisition

Practice Bombing Range

Proposed Plan

Preliminary Remediation Goal

Remedial Action

Remedial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Remedial Investigation

Remedy-in-Place

Record of Decision

Regional Screening Level

Small Arms Range

Site Inspection

Technical Assistance for Public Participation

Time Critical Removal Action

Technical Review Committee

US Army Environmental Command

US Army Garrison, Hawaii

US Environmental Protection Agency

Unexploded Ordnance

Wheeler Army Airfield

Wheeler Air Force Base

X-ray Fluorescence
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Acronym Translation Table

CERCLA RCRA Underground Storage Tank (UST) Site Phase Terms

Preliminary Assessment(PA)

Remedial Investigation(RI)

Feasibility Study(FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Initial Site Characterization(ISC)

Investigation(INV)

Corrective Action Plan(CAP)

Design(DES)

Implementation (Construction)(IMP(C))

Implementation (Operations)(IMP(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
The mission of WAAF is to train, equip, and sustain Army forces in the Pacific Theater. Additionally, mission is to provide aviation 
support to the Hawaii Army Air National Guard and a number of Department of Defense (DoD) activities, including the Defense 
Communications Agency, the Air Force's 6010th Aerospace Defense Group, the Hawaii Army National Guard's Aviation Support 
Facility, and the 25th Infantry Division Combat Aviation Brigade.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
WHEELER ARMY AIRFIELD is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

MMRP

Primary Contaminants of Concern: Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Soil

Wheeler Army Airfield (WAAF) is located in the central part of the island of Oahu on the Schofield Plateau and covers 1,430 acres
of land. The facility is located 22 miles northwest of the city of Honolulu. The area around the airfield is mostly agricultural land. 
The nearest municipality is Wahiawa, located one-half mile to the northeast supporting residential, commercial and light industrial
uses. The town of Mililani lies two miles southeast of WAAF and supports mostly residential and commercial uses. Schofield 
Barracks borders WAAF to the north and Schofield Barracks East Range borders WAAF to the northeast.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

1430
Wahiawa

Honolulu
Hawaii

Affected Media of Concern:

State

USAEC

Hawaii Department of Health (HDOH)
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5-Year / Periodic Review Summary

Planned
Status

201701
Start Date

201707
End Date

2017
End FY

DD for Archery Range WAAF-005-R-01
WAAF Former 1940s SAR Decision Document

Associated ROD/DD Name
WAAF-005-R-01
WAAF-006-R-01

Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s):

Site(s):

WAAF-006-R-01

WAAF-005-R-01

LUC Title:

LUC Title:

Former 1940s SAR

WAAF-005-R-01 AR North

ROD/DD Title:

ROD/DD Title:

WAAF Former 1940s SAR Decision Document

DD for Archery Range WAAF-005-R-01

Location of LUC

Location of LUC

LUC area encompasses the entire MRS, approximately 1.05 acres and is surrounded by the former Wheeler Skeet Range 
(WAAF-008-R-01) MRS boundary.

LUC is implemented over the entire Archery Range North MRS

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Construction Permit, Dig Permits, Restrictions on land use, Zoning

Construction Permit, Dig Permits, Restrictions on land use

Date in Place:

Date in Place:

201207

201309

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

201309

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific - Prohibit activities that results in contact with contaminated sediments, Media specific 
restriction - Prohibit, or otherwise manage excavation, Restrict land use - Mitigation area(s) protection, 
Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Media specific - Prohibit activities that results in contact with contaminated sediments, Restrict land use 
- Mitigation area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - 
No residential use

Contaminants:

Contaminants:

METALS

METALS
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
MMRP

Prior Year Progress: A contract will be awarded in fiscal year (FY) 16 to complete the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) process at WAAF-011-R-02. Fieldwork was 
completed at WAAF-005-R-01. Long-term management (LTM) was conducted at WAAF-006-R-
01.

Future Plan of Action: Complete CERCLA process at WAAF-011-R-02.  LTM will continue at WAAF-005-R-01 and 
WAAF-006-R-01.

In the past, the central plateau and WAAF area have been used for Hawaiian settlement, cattle ranching, agricultural production 
(pineapples), and the military. The area was densely forested through the early-1800s. Several Hawaiian villages were scattered 
across the plateau. There was some dry land cultivation and many of the gulches were cultivated with taro.  
 
In 1848, King Kamehameha III designated the entire WAAF area as Crown Lands. In the second half of the 18th century, the land
was leased for cattle ranching. Cattle grazing occurred in the southwestern portion. In 1900, pineapple cultivation began in the 
area. The pineapple fields were located in the northeastern portion of WAAF.  
 
The area occupied by WAAF was originally acquired by the Secretary of War in 1899 for the Schofield Barracks Military 
Reservation. Although the US military formally arrived in 1899 (Executive Order 30, Statute 750), troops did not occupy the area 
until 1908 (Tomanaii-Tuggle and Bouthiller, 1993). In February 1922, construction at WAAF, at the time called Wheeler Field, 
began as an extension of Schofield Barracks. WAAF was a small operation, housing two squadrons of the Hawaiian Department 
of Air Corps. The installation was the site of several historic aviation events, such as the first nonstop mainland-to-Hawaii flight 
(1927) and the first Hawaii-to-mainland flight. Construction at the base resumed in the early-1930s. Officers' quarters, barracks, 
hangars, headquarters, runways, a fire station and other technical buildings were constructed at this time (Tomanaii-Tuggle and 
Bouthiller, 1993; Hirota, 1983). 
 
In 1939, WAAF became a permanent military post. Units stationed at the installation included the 18th Pursuit Group and the 4th 
and 5th Reconnaissance Squadrons. WAAF was bombed during the attack on Pearl Harbor. Anecdotal information suggests that 
83 aircraft were destroyed and subsequently buried at the end of the runway or bulldozed into a nearby gulch. Two additional 
runways were constructed after the attack. They formed a triangle so that all three runways could be used simultaneously. 
Ammunition storage structures, bunkers, a new hangar, family housing, and support structures were also constructed during 
World War II. In 1944, the 7th Air Service Command was established at the base to provide service and supply for B-29 bombers
(Tomanaii-Tuggle and Bouthiller, 1993; Hirota, 1983; Harding Lawson Associates, 1990).  Several small arms ranges were 
established around this time. All have been subsequently closed, and are undergoing cleanup under the Military Munitions 
Response Program (MMRP).     
 
In April 1948, the installation was renamed Wheeler Air Force Base (WAFB). In 1949, it was deactivated and placed in caretaker 
status. WAFB was reactivated in 1952 during the Korean War, which resulted in the organization of the 1508th Support 
Squadron. In the 1960s, the Air Force, Army, Navy, and Hawaii National Guard shared the installation's facilities. Documents 
indicate that aircraft maintenance was limited to flightline maintenance and minor frame and engine work (Dames and Moore, 
1986). There were no heavy maintenance shops, such as engine rebuilding or metal plating, at the air base. Therefore, shop-
generated wastes were not extensive. 
 
The US Army assumed control of administration, maintenance, and operations at WAFB in 1977. It became the center for all 
Army aviation activities in the Pacific (primarily helicopters). 
 
In 1991, the installation came under formal control of the US Army and was renamed WAAF. (Tomanaii-Tuggle and Bouthiller, 
1993; Hirota, 1983).
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WHEELER ARMY AIRFIELD

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

14/11

Installation Site Types with Future and/or Underway Phases
2

1

Firing Range

Small Arms Range

Most Widespread Contaminants of Concern

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Soil

200204

204609

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(WAAF-005-R-01, WAAF-011-R-02)

(WAAF-006-R-01)

201603/201603Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

IRA

1940s Small Arms Range

FIRING RANGE 2A

Archery Range North

WAAF Saddle Club Horse 
Stables

2013

2015

2016

2016

Site Name Action FYRemedy

REMOVAL

REMOVAL

REMOVAL

UXO CLEARANCE

Site ID
WAAF-006-
R-01
WAAF-003-
R-01
WAAF-005-
R-01
WAAF-011-
R-03

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

Complete RA fieldwork and start LTM at WAAF-005-R-01; Complete NFA DD for WAAF-005-R-02 and WAAF-011-R-01; 
Continue LTM at WAAF-006-R-01; Complete FS/PP/DD for WAAF-011-R-03.

Cleanup Exit Strategy

The DoD established the MMRP under the Defense Environmental Restoration Program (DERP) to address DoD sites with 
MEC, including unexploded ordnance (UXO), discarded military munitions (DMM), and MC. MMRP-eligible sites include other 
than operational ranges where UXO, DMM, and MC are known or suspected. Properties classified as operational ranges are not 
eligible. Therefore, they are excluded from the MMRP.  
 
The MMRP began in the early-2000s as a result of key drivers such as processes outlined in the National Oil and Hazardous 
Substances Pollution Contingency Plan (NCP - 40 CFR 300) as authorized by the Comprehensive Environmental Response, 
Compensation and Liability Act of 1980 (CERCLA), 42 US Code 9605, as amended by the Superfund Amendments and 
Reauthorization Act of 1986, Pub. L. 99-499. The process began with three phases of range inventories. Phase I consisted of 
installations completing an initial data call. The USAEC managed the implementation of Phases II and III of the MMRP inventory.
The Phase II inventory dealt with active and inactive range considerations. Phase III involved the closed, transferred, or 
transferring (CTT) range inventory conducted in 2002. Included were extensive mapping, data collection for upload to the Army 
range inventory database, an assessment on explosives safety risk using the risk assessment code methodology for CTT 
(ranges or sites with UXO or DMM identified in the inventory were included in this phase), and a determination of which sites on 
the inventory potentially qualify for the MMRP. 
 
Eleven MMRP sites were initially identified at WAAF. In FY08, a site inspection (SI) was completed for eight munitions response 
sites (MRS) at the installation. The SI recommended no further action (NFA) at WAAF-001-R-01, WAAF-002-R-01, WAAF-
004-R-01, and WAAF-007-R-01 for both MEC and MC.

An RA was conducted at WAAF-003-R-01 which removed all surface and subsurface MEC hazard and contamination and the 
site achieved RC. An RA has was started at WAAF-005-R-01 to remove lead impacted soil and lead shot. Upon completion of 
the RA, LTM will be required. An RA was completed at WAAF-006-R-01 to remove lead impacted soil and LTM is underway.

In FY08, a Compliance-related Cleanup (CC) site (CCWAAF0004) was transferred to the MMRP as WAAF-009-R-01. An SI 
was conducted which included digital geophysics and an anomaly investigation. Based on the results of the SI, an NFA was 
achieved. 

Site WAAF-010-R-01 was opened in FY09. It is suspected that bombing debris was buried within the site after the Japanese 
aerial attack in 1941. The site was previously site CCWAAF0005 under the CC database.  An RI was completed in FY11 and 
NFA was achieved at the site.

An RI was conducted at WAAF-011-R-01 and NFA recommended.  The NFA DD is being developed.  A TCRA was completed 
at WAAF-011-R-03 and NFA recommended.  The NFA DD is being developed.  An RI was completed at WAAF-011-R-02.  
LUCs will be required at the site and will be documented in future documents which include FS/PP/DD. 
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1983

1986

1990

1993

2002

2007

2008

2009

2010

2011

2012

IRP Phase I Records Search, Wheeler AFB, Oahu, HI

Final IRP Phase II, Confirmation/Qualification Stage 1, 
Wheeler Army Airfield, Oahu, HI

Final IRP Stage II Technical Report, Hickam Air Force 
Base, HI, Volume I

Final RI, Phase II Stage 3, Informal Technical 
Information Report, Wheeler AAF, Oahu, HI

Final CTT Inventory Report

Final Historical Records Review

Final Site Inspection Work Plan for Fort Shafter, 
Schofield Barracks, Makua MR, Wheeler AAF, and 
Waikakalaua Ammo Tunnels

Final SI Report

Addendum to Final SI Report

Anomaly Resolution, Environmental Sampling and 
Analysis, Site-specific Final Report, Wheeler Army 
Airfield

Preliminary Assessment/Site Inspection Wheeler Army 
Airfield Combat Aviation Brigade

Final Decision Document Proposed Barracks Location, 
WAAF, Oahu, Hawaii
Final Supplemental Historical Records Review for 
Practice Bomb Range MRS AEDB-R No. WAAF-011-
R-01, WAAF, Oahu, Hawaii.
Final Remedial Investigation Report Wheeler Army 
Airfield Hawaii Phase II MMRP Oahu, Hawaii
Remedial Investigation Report WAAF Combat Aviation 
Brigade MRS, Oahu, Hawaii

Final Feasibility Study Wheeler Army Airfield 1940's 
Small Arms Range (WAAF-006-R-01) Hawaii Phase II
MMRP Oahu, Hawaii 
Final Supplemental Site Inspection Report for Wheeler 
Gulch Muntions Response Area AEDB-R No. WAAF-
011-R-00. WAAF, Oahu, Hawaii
Final Decision Document Wheeler Army Airfield Former 
1940's Small Arms Range (WAAF-006-R-01) Hawaii 
Phase II MMRP, Oahu, Hawaii.

Hirota

Dames and Moore

Harding Lawson Associates

Tomanaii-Tuggle and 
Bouthiller

TechLaw

TLI Solutions, Inc.

TLI Solutions, Inc.

TLI Solutions, Inc.

TLI Solutions, Inc.

Zapata Inc. 

CH2M Hill

Environmental Science 
International
Bering Sea Environmental, 
LLC

Weston Solutions, Inc

CH2M Hill

Weston Solutions, Inc

TLI Solutions, Inc.

Weston Solutions, Inc.

MAR-1983

JUL-1986

AUG-1990

APR-1993

OCT-2002

JAN-2007

MAR-2007

MAY-2008

OCT-2008

MAR-2009

SEP-2010

FEB-2011

APR-2011

JUN-2011

NOV-2011

JAN-2012

MAR-2012

JUL-2012

 Previous StudiesMMRP

Title Author Date
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2012

2013

2014

Final Feasibility Study Data Collection Report Firing 
Range 2A (WAAF-003-R-01) and Archery Range 
(WAAF-005-R-01) MRS Wheeler Army Airfield, Oahu, 
Hawaii
Explosive Site Plan, RI, Amendment 1, 40mm Range 
and Practice Bombing Range

Final Community Relations Plan, Hawaii Garrison 
MMRP, Wheeler Army Airfield , Oahu, Hawaii - Practice
Bombing Range, 40mm Range and Combat Aviation 
Brigade
Final Remedial Action Report, Former 1940's Small 
Arms Range (WAAF-006-R-01), Wheeler Army Airfield
Hawaii Phase II MMRP, Oahu, Hawaii
Final Feasibility Study Report, Firing Range 2A, 
Wheeler Army Airfield, Oahu, Hawaii
Final Supplemental Data Collection Work Plan, Skeet 
Range, Wheeler Army Airfield (WAAF-008-R-01)
Final Feasibility Study Report, Archery Range, Wheeler 
Army Airfield (WAAF-005-R-01)
Final Remedial Investigation Work Plan Hawaii Garrison
MMRP, Wheeler Army Airfield, Oahu, Hawaii, Practice 
Bombing Range (WAAF-011-R-01) & 40mm (WAAF-
011-R-02)
Final Decision Document, Combat Aviation Brigade, 
Wheeler Army Airfield, Oahu, Hawaii
Final Land Use Control Implementation Plan, Former 
1940's Small Arms Range (WAAF-006-R-01), 
Wheeler Army Airfield, Oahu, Hawaii
Final Remedial Action Work Plan, Firing Range 2A 
(WAAF-003-R-01), Wheeler Army Airfield, Oahu, 
Hawaii
Revision 0, Field Implementation Plan, Remedial 
Action, Firing Range 2A (WAAF-003-R-01), Wheeler 
Army Airfield, Oahu, Hawaii
Final Decision Document, Firing Range 2A (WAAF-
003-R-01), Wheeler Army Airfield, Oahu, Hawaii
Final Decision Document Archery Range North (WAAF-
005-R-01), Wheeler Army Airfield, Oahu, Hawaii
Final Operational Range Assessment Program, Phase I
Qualitative Assessment Report Addendum, Wheeler 
Army Airfield
Final Remedial Action Work Plan, Archery Range North 
(WAAF-005-R-01), Wheeler Army Airfield, Oahu, 
Hawaii
Final Annual Review Report for Long-Term Monitoring, 
Former 1940's Small Arms Range (WAAF-006-R-01), 
Wheeler Army Airfield, Oahu, Hawaii

Revision 0, Fieldwork Implementation Plan for Remedial
Action, Archery Range North (WAAF-005-R-01), 
Wheeler Army Airfield, Oahu, Hawaii
Final RI Report, 40mm (WAAF-011-R-02) MRS, 
Wheeler Army Airfield, Oahu, Hawaii

CH2M Hill

Weston Solutions, Inc.

Weston Solutions, Inc.

Weston Solutions, Inc.

CH2M Hill

CH2M Hill

CH2M Hill

Weston Solutions, Inc.

Weston Solution, Inc.

Weston Solutions, Inc.

CH2M Hill

CH2M Hill

CH2M Hill

CH2M Hill

EA Engineering, Science & 
Technology, Inc.

CH2M Hill

Weston Solutions, Inc.

CH2M Hill

Weston Solutions, Inc.

SEP-2012

OCT-2012

FEB-2013

FEB-2013

MAR-2013

MAR-2013

APR-2013

MAY-2013

MAY-2013

JUN-2013

AUG-2013

AUG-2013

SEP-2013

SEP-2013

NOV-2013

DEC-2013

DEC-2013

JAN-2014

APR-2014

 Previous StudiesMMRP

Title Author Date
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2014

2015

Revision 1, Field Implementation Plan, Remedial 
Action, Firing Range 2A (WAAF-003-R-01), Wheeler 
Army Airfield, Oahu, Hawaii
Project Management Plan, TCRA, Wheeler Saddle Club
Horse Stables (WAAF-011-R-03), Wheeler Army 
Airfield, Oahu, Hawaii
Final Work Plan, TCRA, Wheeler Saddle Club Horse 
Stables (WAAF-011-R-03), Wheeler Army Airfield, 
Oahu, Hawaii
Final Decision Document, Skeet Range MRS (WAAF-
008-R-01), Wheeler Army Airfield, Oahu, Hawaii
Final Remedial Investigation Report, Practice Bombing 
Range MRS (WAAF-011-R-01), Wheeler Army 
Airfield, Oahu, Hawaii
Revision 1, Fieldwork Implementation Plan Remedial 
Action, Archery Range North MRS (WAAF-005-R-01), 
Wheeler Army Airfield, Oahu, Hawaii
Final Remedial Investigation Practice Bombing Range

Final Remedial Action Completion Report, Firing Range
2A (WAAF-003-R-01), Wheeler Army Airfield, Oahu, 
Hawaii

CH2M Hill

Dawson-Zapata, JV, LLC

Dawson-Zapata JV, LLC

CH2M Hill

Weston Solutions, Inc.

CH2M Hill

Weston Solutions

CH2M Hill

APR-2014

JUN-2014

JUL-2014

SEP-2014

DEC-2014

DEC-2014

DEC-2014

FEB-2015

 Previous StudiesMMRP

Title Author Date
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WHEELER ARMY AIRFIELD

Military Munitions Response Program

Site Descriptions
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Site ID: WAAF-005-R-01
Site Name: Archery Range North

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200204........
200604........
200906........
201106........
201106........
201512........

200305
200806
201310
201312
201512
204609

RIP Date: N/A

RC Date: 201512

Archery Range North is comprised of approximately 4.0 acres of land located along an auxiliary runway in the southwestern 
portion of WAAF. The site consists of a grassy, open lot bounded to the south and southeast by bluffs that are approximately 60 to
80 feet high. The site was used as a small arms firing range by the Air Force since the 1950s and was converted to an archery 
range by the Army in 2003. The range is currently closed.

An SI was completed at the site in May 2008. Munitions debris (MD) associated with small arms and 40 millimeter (mm) practice 
grenades were observed within and beyond the southern boundary of the site. MEC were not identified during the investigation. 
Soil samples contained MC (metals only) above the US Environmental Protection Agency (USEPA) region 9 regional screening 
levels (RSL). Further investigation for MEC and MC was recommended based on the presence of 40mm practice grenades and 
MC in site soils.

An RI was completed which included 29.1 line miles of instrument aided visual survey, investigative intrusive activities, and 
increment sampling (IS). MEC was not identified during the RI fieldwork; however several items of MD were found.  Soil samples 
were collected from the site using 14 decision units (DU). Analytical results showed antimony, arsenic, copper, lead, and 
manganese to be present in surface soil. The current land use of the site is commercial/industrial. The 7.75 Munitions Response 
(MR) site acreage was reduced to 5.15 acres by excluding the southeastern portion containing MD and adding it to the MR site 
WAAF-011-R-01.  The archery range site was recommended for NFA for MEC. 

An additional data collection was conducted to improve the quality of remedial alternatives. Surface soil sampling for x-ray 
fluorescence (XRF) correlation was performed. Results demonstrate that the XRF device would be an efficient tool to guide 
excavation. Subsurface soil sampling for treatability testing was also performed at the site. Stabilization was successful in 
reducing the concentration below the hazardous waste action level but does not reduce bioavailability. 

The FS was completed in April 2013. It was recommended that the site be subdivided into two separate MRSs, Archery Range 
North (in need of response actions to address concentrations in soil above preliminary remediation goals (PRG) and Archery 
Range South (eligible for unrestricted land use due to below residential PRGs and recommended for NFA).  The recommended 
remedial alternative for Archery Range North includes: excavation, ex situ treatment, on-site reuse, and on-island disposal of soil;
and LUCs. A PP and DD to formally document and present the alternative to the public was completed in October 2013. The RD 
was completed in December 2013. 

RA fieldwork and RC was achieved in December 2015.  However, concentrations of lead in soil above unrestricted land use action
levels remain at the site, therefore, LUCs will be implemented. LTM is underway and consists of operation & maintenance (O&M) 
and five-year reviews and is funded under a PBA contract which extends to the end of FY19.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: WAAF-005-R-01
Site Name: Archery Range North

CLEANUP/EXIT STRATEGY
RA fieldwork is underway, but delayed due to MEC finds at the MRS. Following the completion of the RA, LTM is anticipated.
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Site ID: WAAF-006-R-01
Site Name: 1940s Small Arms Range

CLEANUP/EXIT STRATEGY
LTM will continue at this MRS.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200204........
200604........
200906........
201103........
201103........
201301........

200305
200806
201206
201209
201301
204609

RIP Date: N/A

RC Date: 201301

The 1940s Small Arms Range is a 0.55-acre site completely encompassed by WAAF-008-R-01, Skeet Range, located 1,400 
feet south of the airplane parking lot and motor pool area on WAAF. The site was identified on a 1940s aerial photograph; 
however limited information about duration and use of the range exists. An SI was completed in May 2008. No MEC was found 
during visual surveys; however, MD including 7.62mm casings, and MC (lead and antimony) were found in soils above USEPA 
Region 9 RSLs. Further investigation of MC was recommended for the site.

The current use of the site is commercial/industrial.

The RA the 1940s Small Arms Range was conducted in FY12 and was executed as recorded in the final DD. The remedial action 
included excavation of lead contaminated soil exceeding the recreational land use action level, stabilization of metals in excavated
soil using ECOBOND Chemical Stabilization Technology, disposal of soil in an off-site disposal facility, installation of a soil cap, 
and LUCs. A land use control implementation plan (LUCIP) was completed in FY13.

A PBA contract was awarded to reach RC by January 2013. RC was achieved in FY13. Due to remaining contamination 
exceeding unrestricted use environmental action levels, LTM and five-year reviews will be conducted to ensure that the LUCs 
continue to be protective of human health and the environment.

Under the same PBA contract, the first year LTM was completed under the optional contract line item numbers (CLIN) 2004EE in 
FY13. The PBA contract expired in December 2014. LTM at the site will be conducted in house until a contract can be awarded.  
Maintenance of the LUC at this site will fall under a PBA contract that is anticipated to be awarded in FY16.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: WAAF-011-R-02
Site Name: Wheeler Gulch 40mm Range

CLEANUP/EXIT STRATEGY
The PP/DD will be completed in FY16 and LTM will be required.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

201005........
201009........
201201........
201608........

201008
201203
201412
204606

RIP Date: N/A

RC Date: 201603

SI field activities conducted at the Wheeler Gulch Munitions Response Area (MRA) included a visual survey of the site and the 
collection of 20 surface soil/sediment samples.  
 
At the 40mm MRS, the field team encountered fragments of 40mm practice grenades and .50 caliber rounds. Evidence of military
activity including target stands and target drums was identified within the MRS boundary. No explosive compounds were detected 
above maximum detection limits ((MDL)at the 40mm range MRS. The SI recommended an RI/FS at this MRS. 
 
The RI/FS was funded in FY12. The RI Work Plan was completed in June 2013, and the RI/FS is now complete. 
 
A contract will be awarded in FY16 for this site to the complete the PP, DD and LUCIP by FY17. The site is expected to achieve 
RC/RIP with LTM which will begin in FY18.

MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
WAAF-001-R-
01
WAAF-002-R-
01

WAAF-003-R-
01
WAAF-004-R-
01
WAAF-005-R-
02
WAAF-007-R-
01
WAAF-008-R-
01
WAAF-009-R-
01

WAAF-010-R-
01
WAAF-011-R-
01
WAAF-011-R-
03

SMALL ARMS RANGE 1

SMALL ARMS RANGE 1 (TD)

FIRING RANGE 2A

FIRING RANGE 2B

Archery Range South

Pursuit Gunnery 1,000''Range

Skeet Range

WAAF PH6B

WAAF CAB

WAAF Practice Bombing Range

WAAF Saddle Club Horse Stables

200806

200806

201502

200806

201602

200806

201501

201108

201309

201503

201512

The Final SI Report (2008) recommended 
NFA at this site for both MEC and MC. 
The Final SI Report (2008) recommended 
NFA at this site because the off-post 
location of this range does not exist 
according to the HRR.  

The Final SI Report (2008) recommended 
NFA at this site for both MEC and MC. 

The Final SI Report (2008) recommended 
NFA at this site for both MEC and MC. 
Final DD Skeet Range MRS, Sep 2014

Final Decision Document, Proposed 
Barracks Location, Wheeler Army Airfield, 
Oahu, Hawaii

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200204

2003

2008

2010

2011

2012

2013

2014

2015

PA

PA
SI

PA

SI

RI/FS
SI
RD

RA(C)
PA
SI
RI/FS

RD
RI/FS

RA(C)
RI/FS

(WAAF-001-R-01 - SMALL ARMS RANGE 1, WAAF-002-R-01 - SMALL ARMS RANGE 1 (TD), WAAF-003-
R-01 - FIRING RANGE 2A, WAAF-004-R-01 - FIRING RANGE 2B, WAAF-005-R-01 - Archery Range North,
WAAF-005-R-02 - Archery Range South, WAAF-006-R-01 - 1940s Small Arms Range, WAAF-007-R-01 - 
Pursuit Gunnery 1,000''Range, WAAF-008-R-01 - Skeet Range)

(WAAF-009-R-01 - WAAF PH6B, WAAF-010-R-01 - WAAF CAB)
(WAAF-001-R-01 - SMALL ARMS RANGE 1, WAAF-002-R-01 - SMALL ARMS RANGE 1 (TD), WAAF-003-
R-01 - FIRING RANGE 2A, WAAF-004-R-01 - FIRING RANGE 2B, WAAF-005-R-01 - Archery Range North,
WAAF-005-R-02 - Archery Range South, WAAF-006-R-01 - 1940s Small Arms Range, WAAF-007-R-01 - 
Pursuit Gunnery 1,000''Range, WAAF-008-R-01 - Skeet Range)

(WAAF-011-R-01 - WAAF Practice Bombing Range, WAAF-011-R-02 - Wheeler Gulch 40mm Range)

(WAAF-009-R-01 - WAAF PH6B, WAAF-010-R-01 - WAAF CAB)

(WAAF-006-R-01 - 1940s Small Arms Range)
(WAAF-011-R-02 - Wheeler Gulch 40mm Range)
(WAAF-006-R-01 - 1940s Small Arms Range)

(WAAF-006-R-01 - 1940s Small Arms Range)
(WAAF-011-R-03 - WAAF Saddle Club Horse Stables)
(WAAF-011-R-01 - WAAF Practice Bombing Range, WAAF-011-R-03 - WAAF Saddle Club Horse Stables)
(WAAF-010-R-01 - WAAF CAB)

(WAAF-003-R-01 - FIRING RANGE 2A, WAAF-005-R-01 - Archery Range North)
(WAAF-003-R-01 - FIRING RANGE 2A, WAAF-005-R-01 - Archery Range North)

(WAAF-003-R-01 - FIRING RANGE 2A)
(WAAF-008-R-01 - Skeet Range, WAAF-011-R-01 - WAAF Practice Bombing Range, WAAF-011-R-02 - 
Wheeler Gulch 40mm Range)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

204609Estimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201512

Past Phase Completion Milestones

Additional Past Phase Completion Milestones

PA - 200305
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WHEELER ARMY AIRFIELD MMRP Schedule

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

WAAF-005-R-
01

WAAF-006-R-
01

WAAF-011-R-
02

Archery Range North

1940s Small Arms Range

Wheeler Gulch 40mm Range

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY18

FY18

FY18

FY19

FY19

FY19

FY20

FY20

FY20

FY21

FY21

FY21

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

In July 2015, the installation solicited interest in establishing a RAB.  A public notice was published in the Honolulu 
Advertiser on July 20, 2015.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

The installation received one response to the solicitation.

The installation will solicit again in FY17.

Potential TAPP: N/A

Additional Community Involvement Information  

A community involvement plan was finalized in 2014.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201507Community Interest Solicited on:

Administrative Record is located at 

Department of Public Works
948 Santos Dumont Ave., Bldg. 105
Wheeler AAF, Schofield Barracks, HI 96857-5013
(808) 656-2419

Information Repository is located at 
Wahiawa Public Library
820 California Avenue
Wahiawa, HI 96786
(808) 622-6345

Mililani Public Library
95-450 Makaimoimo Street
Mililani, HI 96789
(808) 627-7470

Community Involvement Plan (Date Published): 201402
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